SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Contract Change Order 36-South Wildwood Fire Station #33 with Emmett Sapp
Builders (Staff recommends approval.)

REQUESTED ACTION: Approve
[ ] Work Session (Report Only) DATE OF MEETING: 10/25/2011
Regular Meeting [ ] Special Meeting
CONTRACT: X N/A Vendor/Entity: Emmett Sapp Builders
Effective Date: 10/12/2010 Termination Date:
Managing Division / Dept: Facilities Development
BUDGET IMPACT: -$2,058.70
[ ] Annual FUNDING SOURCE: ARRA and Capital Outlay Fund Revenue
Capital EXPENDITURE ACCOUNT:  305-182-522-6202
[ IN/A
HISTORY/FACTS/ISSUES:

This is an increase in scope of work to install drop cords in apparatus bay $846.79. [ssuing tax credits
from contract for Owner Direct Purchases -$6,526.21, install window shades $3,032.40 and add phone
service equipment $588.32.




SUMTER COUNTY BOCC
CHANGE ORDER FORM

PROJECT: South Wildwood FS #33

CHANGE ORDER NUMBER:
DATE:
ARCHITECT'S PROJECT NO.:

TO CONTRACTOR: Emmett Sapp Buiiders Inc CONTRACT DATE:

4430 NE 83rd Rd
Wildwood FL 34785
The Centract is changed as follows:

CONTRACT FOR:

36 - South Wildwood FS #33
Oct 25 2011

10.12.2010
$2,150,272.00

Increase in scope of work to install drop cords in apparatus bay, $846,79. Issuing tax credits from contract for Owner Direct

Purchases, -56,526.21. Phone service equipment $588.32. Install window shades $3,032.40.

Not valid until signed by the Owner, Architect,

The original (Contract Sum) (Guaranteed maximum Price) was

Net change by previousty authorized Change orders

The (Contract Sum) {Guaranteed maximum Price) prior to this Change order was

The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased)

(unchanged) by this Change Crder in the amount of

The new {Contract Sum) (Guaranteed maximum Price) including this Change order will be

The Contract Time will be (increased) decreased) (unchanged) by

The date of Substantial Completion as of the date of this Change Order therefore is

Bacon Group Inc.
ARCHITECT

2641 Sunset Point Rd
Address

Clearwater FL 33759

BY

Rick Bacon

DATE

Emmett Sapp Builders Inc.

CONTRACTOR
4430 NE 83rd Rd

Address
Wildwood Fl. 34785

BY

Emmett Sapp

DATE

$2,150,272.00
$632,436.26
$2,782,708.26

{$2,058.70)
$2,780,649.56

0 Days

Sumter County BOCC

OWNER
7375 Powell Rd

Address
Wildwood FL 34785

BY

Don Burgess - Chairman

DATE




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOR, FL. 34785
(352) 748-1949

| Change Request I

To: DOUG CONWAY Number: 51
Sumter County Board of Comm Date: 10/6/11
910 N Main St Room 201 Joh: 10-22 Coleman Fire Station #33
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Add drop cords in Apparatus Bay

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount {0 provide this WOTK IS ..ot $846.79
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If your have any questions, please contact me at (352)748-1948.

Submitted by: Shelton Crow Approved by:
Emmeti Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 51 Price Breakdown
Continuation Sheet

Description: Add drop cords in Apparatus Bay

Description Labor Material Equipment Subcontract Other Price
Add drop cords in Apparatus Bay $681.47 $681.47
Project Management - 1hr @ $45.00 $45.00 $45.00
Supervision - 2hr @ $40.00 $80.00 $80.00
Subtotal: $806.47

Markup $806.47 5.00% $40.32

Total: $846.79
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PO Box 62
Paisley, FL 32767

License:

EC13002003
Phone: (352) 551-1631
Fax: (352) 669-7897

Change-Order / Request ior Change

Project Name: (0leman Fire Station C.O.# 02
Contractor: Emmett Sapp Builders Date: Qctober 7, 2011
Submitting To:  Shelton (row Submitted By: Joey Kelly
Description:
Provide and install cords for trucks & for ice machine.
Materials:
Desciiption Quandity Cost Fach Exiended Cost
Material 1 $278.80 $306.68
NOTE: Labor rates comply with Davis Bacon Requirements
Labor Material Cost: $306.68
Name Hours Rate Extended Labor Cost: $480.00
Journeyman 8 $60.00 $480.00 Subcontractor: -
Helper - - - Tax: -
Total 8 $60.00 $480.00 TOTAL: $786.68
Accepted By: Date:
(Authorized Personnel’s Signature) {Acceptance Date)

By signing this document, you agree to pay the listed price in full upon completion of work. No adjustments will be made to

price without written agreement between both parties.
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Fitzpatrick, Annette

From: Jeff Swartz [southway electric@gmail.com]
Sent: Friday, October 07, 2011 7:53 AM

To: Shelton Crow; Jeff Swartz

Subject: Re: Change-Order for Coleman Drop Cords
Attachments: Change Request 2.pdf

Shelton,

Please see the attached revised change-order for Coleman. We had to purchase an extra cord (I
forgot Jamie had one installed already (@ Bushnell). Call me if you have any questions.

On Thu, Oct 6, 2011 at 3:16 PM, Shelton Crow <scrow{@emmettsappbuilders.com> wrote:

Thank you

Thank you,

Shelton Crow

Emmett Sapp Builders, Inc.
352-748-1949 office
352-748-1065 tax

352-483-6686 cell

From: Jeff Swartz [mailto:southway . electricidgmail com|
Sent: Thursday, October 06, 2011 3:08 PM

To: Shelton Crow; Jeff Swartz

Subject: Change-Order for Coleman Drop Cords

Shelton,

Per your request, attached is a change-order for the "drop cords” @ Coleman.

. Jeff Swartz, President
Southway Electric Company

10/7/2011



Emmett Sapp Builders, Inc.
4430 NE 83RD ROAD

WILDWOOD, FL 34785

(352) 748-1949

| Change Request I

To: DOUG CONWAY Number: 50
Sumter County Board of Comm Date: 10/6/11
910 N Main St Room 201 Job: 10-22 Coleman Fire Station #33
Bushnell, FL 33513 Phone:

Ph; 352-793-0200 Fax: (352)793-0207

Description: Issuing Tax Credits from Contract

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to pravide tis WOrK iS ..o $-6,526.21
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

if you have any questions, please contact me at (352)748-1948.

Submitted by:  Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 50 Price Breakdown
Continuation Sheet

Description: Issuing Tax Credits from Contract
Description Labhor Material Equipment Subcontract Other Price
Issuing Tax Credits from Contract - $-11,088.72 $-11,098.72
158,553.14 @ 7%
Adding Back Balance of HD Elec $2,263.42 $2,263.42
Adding Back Balance of Stan Weaver $1,622.00 $1,622.00
Adding Back Balance of West Coast $119.699 $119.99
FS
Adding Back Balance of Bradco $567.10 $567.10
Rocfing

Subtotal: $-6,526.21

Total: $-6,526.21
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ODP'S FOR SOUTH WILDWOOD STATION #33

Vendor : PO# Amount Total Paid to Date |Balance

Besco $0.00
BESCO ;::.' 550.00
Bradco 54617 $16,685.70 $16,118.60 $567.10
Carrier $6,992.00 $0.00
Ferguson $0.00
Florida Daor $50.00
HD Supply $0.00
HD Supply $0.00
HD Supply $2,263.42
ROSI $0.00
ROSI $0.00
Stan Weaver $1,622.00
Tech Svcs 0 $0.00
West Coast Assoc 54343 $4,064.38 $3,944.39 $119.99

$168,5653.14 $140,349.63




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

| Change Request I

To: DOUG CONWAY Number: 52
Sumter County Board of Comm Date: 10/14/11
810 N Mairt St Room 201 Job: 10-22 Coleman Fire Station #33
Bushnell, FL. 33513 Phone:

Ph: 352-793-0200 Fax: {352)793-0207

Description: Phone Service Equipment

We are pleased to offer the following specifications and pricing 1o make the following changes:

The total amount to provide this work is

(Please refer to attached sheet for details.)

The schedule is not affected by this change.

if you have any questions, please contact me at (352)748-1949.

$588.32

Submitted by:  Shelton Crow Approved by:

Emmett Sapp Builders, Inc. . Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1849

Change Request 52 Price Breakdown
Continuation Sheet

Description: Phone Service Equipment
Description Labor Material Equipment Subcontract Other Price
Phone Service Equipment $1,216.30 $1,216.30
$720.00 $720.00
Install Phone Board $300.00 $300.00
Credit Contract Phone Service $-1,676.00 $-1,676.00

Allowance

Subtotal: $560.30
Markup $560.30 5.00% $28.02
Total: $588.32
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. .« Universal Telecom Services EﬁV@% ce
1583 ¥ Sitver Star Road #1683

Dzte nwoles #
Ocoee, FL 34761 B |
SR . | Jofio0 -~
Bt To ' Ship To
Ermett Sapp Builders, lnc. Ernnett Supp Buildes, oo
443G:NE, 82K Road 4430 ME, B3RY Road
Wildwood, FL 34783 Wildwond, FL 34785

Sumier County

P.O. Number | Terms Rep Ship Vi F.O.B. Project
10/10/2011
Crutantity fam Code Diesoription _ Price Each Armourd
1| Materials Oaloman Firs Statdn# 35 1,136.73 1L,136.73T

Bales Tax F.00% T

R g gy

BRELFRIVED
007 150

BY: A

B8 ERTRA
SUBCONTRACT
CRGE COST CODE
CATEGORY
LIEN RELEASE

Total §1,216.30




P

£ty Description, labor Price ea. Foral
Piniversal Telecorn
Borwvites
i Salos Information
Sestimate:Colemim Fire Stetion 533
EDepmrtment;Estimeting: Sheiton
Fonmments:Volce and dote cobling
G 20FT
MATERIAL oty Deseriptipe, materiol Price ea, Torml
1080 B cat-Se cabie non-plenum .17 170
B lariehds - 1.5 67,5
It faceplates ) 12
1 will mount lnckedsde cabinet 517.5 617.5
1 24-port patch panel 178,5 1785
i 1u horirantal wire managars 55,4 1118
20 Peabla support hooks o 3.1 57
Fatbor Bubtotaf : 30
Please Make Checks Pavable to : Eis Muteriat Subtorst-FA216.3
Total 2512163

FedFax: 355-330-2006
wyryw.atsfleom
Vaoice, Bada and Fiber Optie Company. Contmereisl and Residential Licensed snd osurved,
I31 8 Mulo Street, Wildwood, FI 34761



Universal Telecom Services

1583 E Silver Star Boad #163

invoice

y Date involea #
Ocoes, FL 34761
R e Clostnen | 1651
LBl T Ship To
Frmpett Sapp Builders, Ing. Eramett Sapp Buliders, Inc.
4430 WE. 83RD Road 4430 NE., 83RDY Roud
Wildwood FL 34783 Wildwood, FL 34783
Summter County
P.O. Mumber Terms Rep Ship Vig FOB Project
< W20
Guantity ftem Code _ Degoription Price Fach Amaount
16 Lahor Eloleman Fire Station # 33 ) 45,00 720.00
Out-of-state sabe, exempt from safes tax 8.00%. (.03
REALEAVED
BET 3 3 184
BY: e
OB BETRA;
SUBGONTRALY
GATEGORY
LIEW RELEASBE
Total $720.00




{3ty 3{‘ Descrigiion, labor Price en. Fotal
16 thrs, install 3 single cat-Se cabies and 2 dual 45 720
~EratSe cales terminate-on paten panelin g
wall mnunt lockalde cabinet,
Universal Telecom 57
Rewvices
Sales Tnformetion
RN
Estimeieilolernon Fire Station 422
Yoepnrtment Extimting: Shefton
YComments:Voice and date cobling
B0
frasonr Q{v : Besoripon, moteriul Prive s Fotal
Laber Subtote! 3720
Flguse Make Checks Pavable to: iy Keteriat Subtotel 34 1
Towl 20

Telfas: 382330 24lt6
www.nisileom

Voice, Datr ang Fiber Optie Company, Commercinf and Residential. Licensed and Insured.

232 8 Muoin Streed, Wiklibwood, FI 34761



FREMUTH CONSTRUCTION INC,

8467 NE 44TH DRIVE
WIEBWOOD, 1. 34765

Phone # 3527489085
3527484115

Fax#

TEMMETT SAPP BLILDERS
4430 NE 83RD ROAD
WILDWOOL, FL 34785

101272011

FREMUTHDRYWALL@AQL.COM

Changs order

Changer order
EXTRAS, COLEMAN FIRE STATION
PLYWOOD IN ELECTRICAL ROOM

300,00

Change Order/Colernan £

300.00




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

| Change Request I

To: DOUG CONWAY Number: 53
Sumter Ceunty Board of Comm Date: 10/14/11
910 N Main St Room 201 Job: 10-22 Coleman Fire Station #33
Bushnell, FL 33513 Phone:

Ph: 362-793-0200 Fax: (352)793-0207

Description: Window Shades

We are pleased to offer the follewing specifications and pricing to make the following changes:

The total amount to provide this WOrK S ... e e eeeeeeee e e $3,032.40
(Flease refer to attached sheet for details,)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1849,

Submitted by:  Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-194¢

Change Request 53 Price Breakdown
Continuation Sheet

Description: Window Shades

Description Labor Material Equipment Subconfract Other Price
Window Treatment $2,718.00 $2,718.00
Supervision 2 hrs @ 40 per $80.00 $80.00
Project Management 2 hrs @ 45 per $90.00 $90.00
Subtotal: $2,888.00

Markup $2,888.00 5.00% $144.40

Total: $3,032.40
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Shelton Crow

Frow: Brends <brenda@verandahomefurnishings.com®»
BB e e L AMES Y, Oetober 11, 2001 1. 240.PM.

To: Shelion Crow

Subject: Pricing for Fire Stations

Foliow Up Flag: Folfow up

Flay Status: Flagged

The following is pricing for Fire stations in Coleman and Bushnell,.

Recommending Vertical blinds, Using PYC material for vanes.
& Prong self aligning track
Vertical Valance to cover

Samples being provided of material recommendsd - color to blend with wall color,

Fire Station # 22 (Bushneil)
258298 Same as above.

Samples being dropped off to yvour office this afternoon,
If | can answer any questions please don't hesitale to call
Thank You,

Brenda
382-267-8808 - Cel
352-748-1020 - Office




